SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:05PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 834 Const Calendar Day: 360 Date: 30-May-2013 Thursday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Diary:
tower activites

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had work on the facade at 47
meters , work on the barricade brackets , work on CCO # 314, & work on the temporary piles

Ma came to the site at 10:00 AM. He had to work on CCO # 314 . Ma had to grind the top of the rods to
remove the galvanized layer . He had to prepare his tools & reroute the power line . He was done at 10:30
AM.

He started on the outside rod on the West tower shaft at 10:35 AM. Ma had to grind all the 100 mm.
rods & every other rod of the other rods .

In the afternoon, all the welders had power problem at 3:00 PM. Crews decided to leave at 3:45 PM.

Ma had to wrap up his tools . He left at 3:50 PM. Ma had completed 30 rods .

(For CCO # 314 . For Ma 5.0 Regular Hours & 0.5 Hour Over Time)

Kit & Wu had to work on miscellaneous activities on the top of the diaphragm at 13 meters . Crews had
to weld lugs for the stair case on the North side . They started at 7:30 AM.

Richard , Alex , Mathew , & Pablo had to work on the facade & barricade brackets at 47 meters .

Pablo & Mathew had to work on the top fagade plates . Crews had to snug tight the lock nuts, snug,
mark 1/2 turn , & tension the remaining bolts on the top plates inside the fagade boxes . Crews had to
prepare their tools equipments, reroute the air lines . They started on the North facade at 7:30 AM. .

In addition tot hat , crews had to place the corner plates & safety hooks on the top plates .

Richard & Alex had to work on the barricade brackets at 47 metes on the North side . Crews had to drill
& tap the remaining holes . They started at 7:10 AM. Crews were done at 4:15 PM.
In addition to that , crews had to work with the other crews on the facade plates & the safety hooks .

Richard Y, Carl , Jorge , Paul , Mike , & Richard H had to work on the temporary piles on the North
side . Crews had to pull out of the bay the short piles . They had to hook the vibrator to the crane , connect
the hoses between the power supply & the vibrator , fly , & set the vibrator on the North West pile . They
started at 8:00 AM. Crews were done at 9:20 AM. Mike started the vibrator at 9:25 AM. The pile was out of
the mud at 11:10 AM. Crews had to chain the pile to the barge , release the vibrator , hook the pile , pull ,
& set it on the barge . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the 2nd pile . Following the same procedures as on the 1st pile .

Crews started at 1:10 PM. They were done at 2:30 PM.
In addition to that , crews had to work on house keeping on the barge , wrap up their tools , disconnect
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 834

Date: 30-May-2013 Thursday

All tower crews were done at 5:10 PM. They left at 5:15 PM.

the vibrator , & pull the barge out of the site . They were done at 4:30 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

C & W West diving crews had to work on the South temporary piles . Crews had to airlift around the
piles & cut the piles . They had to prepare their tools , gears, & air supply . They were done at 7:45 AM.

Merrie was the 1st diver to go into the water at 8:00 AM. He came out at 9:00 AM.

Mark was the 2nd diver . He went into he water at 9:10 AM. He came out at 10:00 AM.

Jim was the 3rd diver to go into the water at 10:10 AM. He cam out at 11:15 AM.

Keith was the 4th diver . He went into the water at 11:30 AM. He came out at 12:30 PM.

In the afternoon, Merrie , & Jim went into he water for the second time. They were done at 4:40 PM.

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
C&W DIVING
04-0120F4 Bid Item: 053 T-L01-SFN.053 Tower Lift 01 Strut Facades North Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP MAN MA 5.00 0.50 0.00 5.50 D
Operator JNM NEIL CALDWELL 8.00 2.00 0.00 10.00 D
Piledriver JNM RICHARD HUEBERT 8.00 2.00 0.00 10.00 D
Piledriver APP RICHARD YAMBAO 8.00 2.00 0.00 10.00 D
Piledriver JNM PAUL CARROLL 8.00 2.00 0.00 10.00 D
Piledriver FOR KARL NISLEY 8.00 2.00 0.00 10.00 D
Piledriver APP JORGE LOPEZ 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker JNM PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
001426 Marine, Barge, Crane Barge 1 No
800 200 000 0.0 []
Tevqisi
"h/’ ddrRptbyBidltem Page 2 of 2
au




